Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
7 T | | FES  Construction 10558
8 || LEReC Construction 899
9 | FES  Construction 10509
10 | | ATF2  Construction 379
11 | FES  Construction 10524
12 | ATF  Construction 10542
13 TF| | FES  Construction 10555
14 M || BLIP  Construction 11337
15 W | | LEReC Construction 11469
Group:
21 | CAD  Construction 10445
22 MT | | CAD  Construction 11604
23 TWT | | ATF2  Construction 160129
24 || ATR  Construction 1884
25 T T | | IRCMS  Construction 160219
26 M || SPHX  Construction 10536
27 WTF| | PHNX  Construction 10539
28 WT | | LEReC Construction 889
29 MW | | LEReC Construction 11468
30 MW F| | NSLS  Construction 1
Group:
39 MTWTF| | LEReC Construction 170312
40 | LEReC Construction 170311
41 | RHIC  Construction 151110
42 | | AGS  Construction 160424
43 | LEReC Construction 170311
44 MTWTF| | CAD  Construction 160923
45 || \ RHIC  Construction 170214
46 | AGS  Construction 10549
47 W | | RHIC  Maintenance 161114
48 || AGS  Construction 170215
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Open Jobs (bygroup)

Description

Carpenter
Assemble sheleves
Anchor transmitter and barriers
Clean up - Carpenters area
Build UED enclosure
DI water room area
Hang projector and screen mounts
Install trailer skirting
Fabricate crate
Anchor 704MHz cavity move steps
Survey
Stony Brook
Survey inspection
Survey ATF components
Survey ATR
Survey ACC coil and support
Survey magnet side plates
Survey EM Cals
Beam stands
Survey 704MHz cavity
NSLS-II Survey
Electrician

Install new circuits booster 1 &2

Racks 6936, 37-cng 2-120V quads to 1 hp

208V rec. 1002-D

Install man by pass for CT ht trace at
building 1000-P

Laser room Net provide 120 volt quad

box in rack 912

Pks 6936+6937 Reqire 120V quad to 208V

receptical at 1002D
Generators and cranes PM's

RHIC vertical outcove lighting 1B

Install quad receptacle in ceiling building

967 2nd floor

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box

ends /install when rebuilt

Week of:

Monday, April 24, 2017

Issue Date

4/14/2017
12/23/2016
3/3/2017
9/9/2016
3/17/2017
4/7/2017
4/14/2017
4/21/2017
4/21/2017

1/6/2017
3/24/2017
1/29/2016
10/2/2015
2/19/2016
3/24/2017
3/31/2017

12/16/2016
4/21/2017
2/6/2009

4/14/2017
4/14/2017

4/14/2017

1/27/2017

3/31/2017

9/23/2016
3/3/2017
4/21/2017

12/2/2016
3/3/2017

Originator  Hours
Folz
Phillips 14
Folz 36
Folz 122
Phillips 28
Folz
Folz
Pontieri
Phillips
Folz 150
Folz
Folz 758
Phillips 451
Folz 306
Phillips 8
Phillips 32
Phillips 208
Phillips
Folz 3725
Phillips 146
Phillips
Folz
Folz
Phillips
Folz 1161
Folz 8
Folz
Folz 64
Folz
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
49 ﬁ AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 | AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912
51 || AGS Construction 161203 Run 60A feed to warm power supply,
930A
52 WTF| | RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack
feed from pnl 957
53 W CEC  Construction 170307 Rack 6957, install 2-50A receptacle, 4-
wire, top of rack, 1002D
54 MT | | AGS  Construction 170107 Fix wiring in old HP room for new IT
equipment test lab in 912
Group: Rigging
60 T | FES  Construction 10568 Move container
61 T | | BLIP  Construction 11332 Move equipment to BILP
62 MT F| | FES  Construction 161021 Clean up 912 /974
63 TW F| | ‘ SPHX  Construction 883 Assemble magnet steel
64 T | RHIC  Construction 11338 Assemble magnet steel / move steel
65 | | ATF2  Construction 11449 Transport 3" plate for cutting
66 T | ‘ FES  Construction 10567 Move magnets
67 TW | | \ LEReC Construction 11406 Install 704MHz cavity
68 T | ‘ AGS Construction 8919 Assist AGS
69 || PHNX Dismantle 10545 Move detector in EEA for survey
70 | PHNX Dismantle 11426 Main magnet south removal
71 M | | ATF Construction 11453 Install FFAG
72 U . LEReC Construction 11470 Steel plate to door 16
73 Fl | FES  Construction 941 Survey intermodals
74 | | FES  Construction 10426 Load scrap
75 | | ‘ FES Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech
89 TF| | ‘ LEReC Construction 10570 Move Booster circulators
90 || ‘ NSRL  Miscellaneous 7410 Locate NSRL spares
91 MTWTF| | SPHX  Construction 11155 Magnet base
92 || SPHX  Construction 10559 Assemble magnet supports etc.
93 | LEREC  Construction 10511 Break down ERL loop

Construction

94 | | NSRL
95 MTWTF| | CBETA
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7415 Replace windows

Construction 10508 Wind coils

Issue Date

1/6/2017

3/31/2017

3/10/2017

4/14/2017

3/31/2017

4/21/2017

4/21/2017
4/7/2017
10/14/2016
12/9/2016
4/21/2017
4/14/2017
4/21/2017
4/21/2017
12/6/2013
3/31/2017
1/13/2017
4/21/2017
4/21/2017
2/24/2017
12/2/2016
8/15/2014

4/21/2017
10/14/2016
4/22/2016
4/7/2017
3/10/2017
4/14/2017

Week of:
Monday, April 24, 2017
Originator  Hours
Folz 32
Folz
Folz 88
Folz
Phillips
Folz
Folz
Pontieri 4
Folz 460
Phillips 292
Folz
Folz 12
Folz
Phillips
Folz 344
Phillips 12
Phillips 180
Folz
Phillips
Folz 260
Folz
Folz 538
Phillips
Pearson
Phillips 1224
Phillips 50
Phillips 16
Pearson
Folz 146

3/3/2017
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Mechanical Tech
96 || BLIP  Construction 11336 Install panels
97 | | LEReC Construction 10376 Install coax / waveguide
98 MTW | | SPHX  Construction 10565 SPHENIX power supply buss water switch
99 W | | ‘ LEReC Construction 11467 704MHz waveguide hook-up
100 M || LEReC Construction 10567 Connect 6 manifold part 1002-B
101 W | | FES  Construction 170421 Check gas detector / air
Group: Electronic Services
103 | AGS  Maintenance 10372 Assist Water Group
104 | | FES  Dismantle 10562 Decommission slow beam interlock racks
1005 T | | FES  Maintenance 10564 Inventory power supplies
106 F| |oT ATR Construction 10520 Update spare regulator cards. Modify.
107 | SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 || FES  Construction 10481 FPGA research
109 T | |OT| SPHX Construction 10498 Contactor modification
110 | | ‘ SPHX  Construction 10537 EEBA crane - Cab limiting controls
111 W | | CAD  Maintenance 10563 Maintenance day support
112 || UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
113 T | ‘ AGS  Construction 10556 E-lens spare baoards
116 M TF| | FES Maintenance 11171 Schedule program mods
117 M | S|OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS Maintenance 170106 Watch
134 || CDETA Construction 170411 902 hose magnet to chiller
135 MT | | AGS  Maintenance 170409 H-10 power supply hosing
136 WT | | RHIC  Maintenance 170410 1004 cavity PVC repair
137 MTWTF| | ‘ CEC Maintenance 170315 Install bag filter 1002
138 TF| | AGS  Maintenance 170202 AIR compressor monitoring
139 MTW | | STAR  Maintenance 170406 STAR software upgrade
140 WTF| | NSRL  Maintenance 170401 NSRL power supply pump repair
141 || AGS  Construction 161012 LINAC RF pump repair
142 MTWTF| | | LEREC Maintenance 170311 4-704MHz install
143 MT | | AGS  Maintenance 170405 LINAC cavity pump-7
144 || \ NSRL  Maintenance 170304 NSRL MM PCV repair
145 MT | | STAR  Maintenance 170407 STAR chemical leak repair
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Issue Date

4/14/2017
12/23/2016
4/21/2017
4/21/2017
4/21/2017
4/21/2017

9/23/2016
4/21/2017
4/21/2017
3/10/2017

3/6/2017

2/13/2017
2/24/2017
3/24/2017
4/21/2017
11/4/2016

4/14/2017
5/6/2016
10/9/2015

1/13/2017
4/21/2017
4/21/2017
4/21/2017
3/17/2017
2/17/2017
4/21/2017
4/7/2017
10/21/2016
3/10/2017
4/21/2017
2/17/2017

Week of:
Monday, April 24, 2017
Originator  Hours
Pontieri
Phillips 402
Phillips
Phillips
Phillips
Folz
Folz 52
Folz
Folz
Phillips 82
Phillips 42
Folz 8
Phillips 86
Phillips 12
Folz
Folz 18
Folz 12
Folz 234
Folz 1006
Scaduto 296
Scaduto
Scaduto
Scaduto
Scaduto 48
Scaduto 120
Scaduto
Scaduto 40
Scaduto 104
Scaduto 160
Scaduto
Scaduto 28
Scaduto

4/21/2017
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Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase
Group:
146 TF| | FES  Maintenance
147 Fl | AGS  Maintenance
148 WF| | RHIC  Construction
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Open Jobs (bygroup)

Serial Description
Number

Water Systems
170314 912 clean up
161001 911 CHW clean-up

170408 1000-P chemical system installation

Week of:
Monday, April 24, 2017

Issue Date  Originator Hours

3/17/2017 Scaduto 76
9/30/2016 Scaduto 40
4/21/2017 Scaduto
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